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MINUTES 

WEST LAFAYETTE REDEVELOPMENT COMMISSION 

609 West Navajo St., West Lafayette, Indiana 

Council Chambers 

September 18, 2013 

 

 

 

The meeting was called to order at 8:32 a.m.  

The Pledge of Allegiance was recited. 

 

Mayor Dennis introduced new Commission member, Johari Miller-Wilson. Mayor Dennis 

administered the oath of office to Commissioner Miller-Wilson.  

 Commissioner Curtis called the role.  

   Present: Peter Gray, Susannah Hall-Justice, Larry Oates, Johari Miller-Wilson, Steve Curtis                  

   Absent: Janet Elmore, Dottie Rausch 

Commissioner Stephen Curtis was elected to the position of Secretary by a vote of 5-0 on a 

motion made by Commissioner Gray and seconded by Commissioner Miller-Wilson. 

 

Old Business: 
 

Minutes 

 

Commissioner Curtis moved to approve the minutes of the August 14, 2013 Redevelopment 

Commission meeting. Commissioner Miller-Wilson seconded.  Commissioner Hall-Justice moved to 

amend page 2, bullet point three of the minutes. The Mid-Block Crossing project update should read: a 

January 2014 letting is expected. Commissioner Gray seconded. The motion to amend the minutes 

passed 5-0. The minutes were approved as amended 5-0.    

 

Project Updates 

 

    Public Works Director Dave Buck updated the Commission on the following projects: 

 

 Northwestern Ave. Safety Improvements Project – between Lindberg and Yeager Roads.  

Landscaping is nearing completion.  The new signal became active on Tuesday and the old equipment 

has been removed.  Lighting is in fabrication and should be delivered and installed in two to four 

weeks. 

 

 Cumberland Ave. Ph. III – Survey and utility coordination has begun. Meetings with the 

various neighborhoods and property owners to discuss the project and the construction schedule have 

also begun.  

 

 Happy Hollow Road Project – A Federal Aid Project for the reconstruction from US 52 to 

River Road. Design work is continuing.  Valuable public input was received at the neighborhood 

public meeting which was held on September 10, 2013. Traffic flow during construction was 

explained. A May 2014 letting through INDOT is anticipated with construction occurring later in the 

year. 
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 Mid-Block Crossings – Improvements to the Sagamore West Farmers Market crossing on 

Salisbury and LaGrange Streets and at Wabash Landing at Tapawingo and Myers Pedestrian Bridge 

are progressing through the INDOT process with bid opening in January of 2014.  

 

 Salisbury Street Ph. III – From US 52 to Rainbow Drive.  Design is progressing and plans have 

been sent to utilities.  A utility coordination meeting will be held in early October.  Bids for the project 

are planned to be opened in November 2013 with construction occurring from April through 

September 2014. 

 

Parks Superintendent Joe Payne updated the Commission on the following projects: 

 

 Wabash Heritage Trail – Indian Trail Assessment Information signs are being installed this 

week on several of the Wabash Heritage Trail trailhead signs; they are already installed in Happy 

Hollow Park. The signs provide information to meet ADA requirements and also include a QR code 

that provides a link to the Trails Guide. We’re the first in Indiana and in the Midwest to install the 

signs. A news release will be issued.  

 

 Happy Hollow Park - The process of requesting quotes for the purchase and installation of new 

picnic tables for Happy Hollow Park Shelters #1-#4 is underway. 

 

 Indian Trail entrance to Happy Hollow Park – The plans have been reviewed and revised for 

reconstructing the Indian Trail Drive entrance for the Wabash Heritage Trail into Happy Hollow Park 

to meet ADA requirements. Construction is planned for next year. 

 

 Cattail Trail Connection – Survey work is nearly done for the Cattail Trail connection 

(between Yeager and Cumberland), and the trail is tentatively planned for construction within the 

present INDOT right-of-way. Depending on the INDOT project process, construction is anticipated for 

next year. 

 

 Garden Street Neighborhood Park – There hasn’t been any follow-up from the Northwestern 

Heights Neighborhood Association about a potential pocket park on the western half of the Garden 

Street right-of-way between Summit and Northwestern. 

 

 Tyler Technologies – Clerk-Treasurer Rhodes commented that she has begun work on the 

project ledger chart of accounts which will be key to the Commission’s access to information. 

 

Commission President Oates noted that the City has the capability to put the entire proceedings 

of the meeting on an MP3 file which will be available on the City’s website. (Due to operator error, 

the minutes will be available as an MP3 file beginning with the October 2013 meeting.) 

 

2014 Spending Plan 

 

 Commission President Oates noted some corrections that were made to the plan. 

Redevelopment Commission Treasurer Judy Rhodes explained the adjustments that have been made to 
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the plan and stated there will be additional reductions as the month progresses. Adjustments made to 

the 2013 plan will be reflected in the beginning fund balances of the 2014 plan. 

 

 Other 

 

There was no further old business. 

 

 

New Business:  
 

Review of Financial Schedules 

 

 Redevelopment Commission Treasurer Judy Rhodes stated the schedules reflect the original 

2013 Spending Plan as adopted with charges, earmarks and allocations.  Revisions reflected in the 

2013-2014 worksheets are not shown on the schedules. Commission Treasurer Rhodes has been 

working with the county auditor and will advise the Commission when the 2012 Redevelopment 

Commission transaction report has been filed with the DLGF.  

 

Payment of Claims 

 

Sagamore Parkway TIF Claims                                               $0.00 

There were no claims from the Sagamore Parkway TIF District. 

 

 KCB TIF Claims                                                    $159,687.72 

 Commissioner Curtis moved to pay the KCB TIF claims. Commissioner Gray seconded.  

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 

 The motion to approve the payment of the KCB TIF claims in the total amount of $159,687.72 

passed 5-0.   

 

 Levee/Village TIF Claims                                                   $109,594.80 
 Commissioner Miller-Wilson moved to pay the Levee/Village TIF claims. Commissioner 

Curtis seconded.  

 The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion to approve the payment of the Levee/Village TIF claims in the total amount of 

$109,594.80 passed 5-0.   

 

 Additional claims previously approved by the Board of Works on behalf of the Redevelopment 

Commission were provided for reference. 

 

Request for Quote Approval – Happy Hollow Footpath Repair 

 

 Copies of the request for quote specifications and maps showing the location were provided.  

Joe Payne explained that the repair is divided into two segments and explained the details of the trail 

repair. Quotes are to be opened at the October 1, 2013 Board of Public Works & Safety meeting.  

Commissioner Gray moved to approve the Request for Quotes for the Happy Hollow Park Ravine 
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Footpath Repair dated September 18, 2013 and authorize the Board of Works to open said quotes, take 

the quotes under advisement and enter into an agreement on behalf of the West Lafayette 

Redevelopment Commission in an amount not to exceed $50,000.  Commissioner Miller-Wilson 

seconded. 

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 

The motion passed 5-0. 

 

Contract Approval - State Street Master Plan – MKSK 

 

 Director of Development Chandler Poole stated this is the contract for the State Street Master 

Plan project which is equally split with the Redevelopment Commission for the City of West 

Lafayette, Purdue University, and Purdue Research Foundation. A project scope, timeline schedule 

and a map of the included area were provided. The plan addresses the State Street Corridor from the 

Wabash River, through the village, to the new 231 bypass. Chandler Poole stated the Commission will 

receive regular updates on the progress of the project which is expected to be completed by August 

2014.  Commissioner Miller-Wilson moved to approve the agreement between the Redevelopment 

Commission for the City of West Lafayette and MKSK Indianapolis for the State Street Master Plan in 

an amount not to exceed $197,900 and to add the Redevelopment Commission for the City of West 

Lafayette as a stakeholder in the State Street Master Plan Agreement.  Commissioner Hall-Justice 

seconded. 

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 

The motion passed 5-0. 

 

Change Order No. 8 – Cumberland Ave. Phase II – Rieth Riley Construction Co. 

 

 Dave Buck commented the change order includes a credit for final quantity adjustments and 

the remainder of the landscaping maintenance. Commissioner Gray moved to approve Cumberland 

Ave. Reconstruction Phase II Change Order No. 8 for a deduction of $41,142.48 which brings the total 

contract with Rieth Riley to $3,585,456.78.  Commissioner Miller-Wilson seconded.  

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion passed 5-0.  

 

Change Order No. 3 – Cumberland Avenue Reconstruction Phase I – Roudebush Grading, Inc. 

 

Dave Buck explained the change order to the contract which is for the remainder of the right-

of-way landscape maintenance with Roudebush Grading. The change order closes out Phase I of the 

Cumberland Avenue Reconstruction Project.  Commissioner Curtis moved to approve Change Order 

No. 3 to the contract with Roudebush Grading for a deduction of $14,250.18 which brings the total 

contract amount to $223,000.89 and closes out Phase I of Cumberland Avenue Reconstruction Project. 

Commissioner Gray seconded. 

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
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 The motion passed 5-0.   

 

Quote Approval – Cumberland Avenue Reconstruction Phase I – Brickman 

 

Dave Buck stated the quote from Brickman for the 2013 Landscape Maintenance Plan is for 

Phase I of the Cumberland Avenue Reconstruction right-of-way maintenance. Commissioner Miller-

Wilson moved to approve the quote from Brickman in an amount not to exceed $7,000 for the 2013 

Landscape Maintenance of Cumberland Avenue Phase I with funding from the KCB TIF Development 

Incentives appropriation.  Commissioner Curtis seconded.  

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion passed 5-0.  

Commissioner Curtis moved to authorize the Board of Works to approve an agreement with Brickman 

and approve the payment of claims on behalf of the Redevelopment Commission for the City of West 

Lafayette.  Commissioner Miller-Wilson seconded. 

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion passed 5-0.  

 

Quote Approval – Cumberland Avenue Reconstruction Phase II – Lawn & Shrub 

 

 Dave Buck explained the quote from Lawn & Shrub, Inc. for the 2013 Landscape Maintenance 

Plan for Phase II of the Cumberland Avenue Reconstruction.  Commissioner Gray moved to approve 

the quote from Lawn & Shrub, Inc. for the 2013 Cumberland Avenue Reconstruction Phase II right-of- 

way maintenance with funding from the KCB TIF Development Incentives appropriation and grant 

authorization to the Board of Works to approve an agreement and the payment of claims on behalf of 

the Redevelopment Commission for the city of West Lafayette.  Commissioner Curtis seconded. 

 The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion passed 5-0.  

 

Amendment No. 2 – Cumberland Ave. Phase III – American Structurepoint 

  

 Amendment No. 2 to the Cumberland Avenue Reconstruction Phase III was for right-of-way 

engineering services in the not to exceed amount of $56,525 and right-of-way land acquisition services 

in the not to exceed amount of $65,600 which represents a total increase of $122,125 to the contract 

with American Structurepoint as was approved in July 2013.  Commissioner Hall-Justice moved to 

approve Amendment No. 2 to the Cumberland Avenue Reconstruction Phase III contract with 

American Structurepoint in an amount not to exceed $122,125.  Commissioner Miller-Wilson 

seconded.   

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion passed 5-0.  
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Commissioner Hall-Justice moved to amend the motion amount appropriated for Amendment No. 2 

with American Structurepoint from $122,125 to $125,000 to include reimbursable expenses. 

Commissioner Miller-Wilson seconded. 

The roll call vote on the amendment: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
 The motion passed 5-0.  

The roll call vote: 

Aye:  Gray, Hall-Justice, Miller-Wilson, Oates, Curtis 

Nay: 
          The motion to approve Amendment No. 2 as amended to the Owner-Engineer Agreement with 

American Structurepoint of June 12, 2013 in the total amount $125,000 passed 5-0. 

 

Other 

 

Public Comment 

  

Public Comment was requested.  The next meeting was confirmed: 

 

Wednesday, October 16, 2013 @ 8:30 a.m. 

 

Adjourn 

 

 There being no further new business, Commissioner Miller-Wilson moved to adjourn.  

Commissioner Curtis seconded. The meeting adjourned at 9:40 a.m. 
 

 

       ________________________ 

                                                              Stephen B. Curtis 

       Secretary 

Approved:      

 

_______________________  

Lawrence T. Oates 

President 


